
TMDL Program 
Performance Report 
Fiscal Year 2005-06 

August 2006 

This Report was prepared by the Division of Water Quality in coordination with 
the Regional Water Quality Control Boards using information from the TMDL 
Program's Plannerrrracker Database. 



FY 2005 - 2006: End of Year 

TMDL Program Performance at a Glance 

Overall Program Performance 
TMDLs Adopted through FY 05-06 = 11 6 
Listings Addressed through FY 05-06 = 528 
Percentage of All Listings Addressed through FY 05-06 = 28% 
Percentage of TMDL adoption commitments completed in FY 05-06 = 61% 

Region 1 Region 6' 
23/60 = 38% Workplan TMDL Commitments Completed 23130=77% Workplan TMDL Commitments Completed 

212 TMDLs CompletedlScheduled 111 TMDLs Completed/Scheduled 
4 303d Listings addressed 05/06 1 303d Listings addressed 
2 TMDLs Scheduled for Adoption FY 05/06 1 TMDLs Scheduled for Adoption FY 05/06 
4 Number of 303d listings scheduled 05/06 1 Number of 303d listings scheduled 05/06 

Region Region 7 
24/31 = 77% Workplan TMDL Commitments Completed 18/69 = 26% . Workplan TMDL Commitments Completed 

315 TMDLs Completed/Scheduled 214 TMDLs CompletedlScheduled 
39 303d Listings addressed 05/06 2 303d Listings addressed 05/06 
5 TMDLs Scheduled for Adoption FY 05/06 4 TMDLs Scheduled for Adoption FY 0U06 

41 Number of 303d listings scheduled 05/06 4 Number of 303d listings scheduled 05/06 

Region 3b Region' 8' 
41/69 =. 60% Workplan TMDL Commitments Completed , 33/55 = 60% Workplan TMDL Commitments Completed 

314 TMDLs CompletedlScheduled 316 TMDLs Completed/Scheduled 
6 303d Listings addressed 05/06 9 303d Listings addressed 05/06 
4 TMDLs Scheduled for Adoption FY 05/06 6 TMDLs Scheduled for Adoption FY 05/06 
7 Number of 303d listings scheduled 05/06 23 Number of 303d listings scheduled 05/06 

Region 4' Region 9 
26/46 = 57% Workplan TMDL Commitments Completed 34/39=87% Workplan TMDL Commitments Completed 

314 TMDLs Completed/Scheduled 012 TMDLs CompletedlScheduled 
6 303d Listings addressed 05/06 0 303d Listings addressed 05/06 
5 TMDLs Scheduled for Adoption FY 05/06 2 TMDLs Scheduled for Adoption FY 05/06 

52 Number of 303d listings scheduled 05/06 46 Number of 303d listings scheduled 05/06 

Region 5d State Boardg 
8411 11 = 76% Workplan TMDL Commitments Completed 1011 0 = 100% Workplan Commitments Completed 

314 TMDLs Completed/Scheduled 
13 303d Listings addressed 05/06 
4 TMDLs Scheduled for Adoption FY 05/06 

13 Number of 303d listings scheduled 05/06 

a Region 2 adopted a TMDL in 9/05 that was scheduled for adoption in '04-05. 

Region 3 also adopted a TMDL by resolution in 12/05 that was not in the '0506 workplan. 

Region 4 adopted 5 TMDLs in 7/05 and 1 TMDL in 10105 that were scheduled for adoption in '04-05. 

Region 5 aiso adopted a TMDL in 6/06 that was scheduled for adoption in '06-07 
' Region 6 addressed a listing in 9/05 that was scheduled for TMDL adoption in '04-05. 

' Region 8 adopted a TMDL in 8/05 that was schedulded for adoption in '04-05. 

Does not include State Board TMDLs actions (see page 3 )  
TMDL Commitments completed based upon data entered into TMDL Tracking Database. 

Print Date 811 012008 



FY 05-06 Workplan Commitments for TMDL Adoptions 
(per 10105 workplan) 

1 Lower Lost R ., nutrients, temperature, pH cancelled 3 
Scott River, sediment, temperature 12/05 Yes 2 
Shasta River, organic enrichment, D.O., temperature 1/06 Yes 2 
Regionwide Basin Plan Amendment for Sediment (not a 12/05 
TMDL itself, but applicable to multiple TMDLs) 

N 0 

2 Napa River, bacteria 4/06 Yes 1 
Napa River, sediment 6/06 NO I 
Sun Francisco Bay, urban creeks Diazinon 12/05 Yes 3 7 
Sonoma Creek, bacteria 4/06 Yes 1 
Walker Creek, mercury 6/06 NO 1 

3 Chorro Creek, nutrients 5/06 N o 1 
Pajaro River, siltation/sedimentation (including San Benito 12/05 

Yes 
4 

R., Llagas Cr., Rider Gulch Cr.) 
Sun Luis Obispo Creek, nutrients 9/05 Yes 1 
Watsonville Sloughs, pathogen 6/06 Yes 1 

4 Ballona Creek, coliform (49) 6/05 Yes 6 
Calleguas Creek, coli form (98) 3/06 NO 8 
Calleguas Creek, metals (6) 1 106 Yes 18 
Malibu Creek, nutrients 12/05 No 96 
Marina Del Rey , toxics 10/05 Yes 8 

5 Cache, Bear & Sulphur Ck.s, and Harley Gulch mercury 10105 4 
Yes 

TMDL Project 
Clear Lake, nutrient TMDL Project 6/06 Yes 1 
Delta, methylmercury TMDL Project 6/06 NO 3 
Sun Joaquin River, Diazinon and Chlorpyrifos 10106 Yes 8 

6 Squaw Creek, sediment 5/06 Yes 1 
7 Coachella Valley, storm channel pathogen TMDL 4/06 NO 1 

New River, Dissolved Oxygen TMDL 5/06 NO 1 
New River, trash TMDL 1/06 Yes 1 
Palo Verde Outfall Drain , pathogen TMDL 2/06 recommending 1 

- 
de-listing 

8 Big Bear Lake Watershed, nutrient TMDL 1 0105 Yes 2 

Big Bear Lake Watershed, sediment TMDL 10/05 cancelled 2 
Canyon Lake, bacteria TMDL 12/05 NO 1 
Knickerbocker Cr ., bacteria TMDL 1 0105 enfor&ment 1 

action taken 
Newport Bay Watershed, organochlorine compounds 2/05 

No 
6 

TMDL 
Newport Bay Watershed Rhine Channel TMDLs 5/06 NO 3 

- 

Prado Area Streams, pathogen TMDL 8/05 Yes 8 
9 Bacteria Impaired Waters I (creeks and beach shorelines) 12/06 29 

No 
I I I 
l~acteria TMDL for Sun Diego Bay Shorelines and Dana 1 06/06 1 &I.. 

I Y U  
l ~ o i n t  Harbor (and Tecolote Creek) I 

, ,, # of listings 
# TMDLs addoptedl addressed: 19 

# Regional Ed, de-list recommendations: 1 
# TMDLs not adoptedladdressed: 14 

# projects cancelled: 2 
Percentage Work~lan TMDLs and non-TMOLs adopted or otherwise addressed. 59% 

I UO 
J- 

addressed 



Print Date 8/7/2006 

TMDLs Actions by the State Board - FY 05-06 
(July through June) 

Date 

612 1 I06 

9/7/05 
511 5/06 

612 1 I06 

TMDL 

Region 1 
Scott R. Sediment and Temperature TMDL 

Region 2 
SF Bay Mercury TMDL 
Tomalas Bay pathogen TMDL 

Region 3 
San LUIS Oblspo Creek nutr~ents 

State Board Action 

Approved 

Remanded 
Approved 

Approved 

Calleguas Creek Toxicity DiazanonIChlorpyrifos TMDL 
Calleguas Creek Pesticide, PCBs, and Siltation TMDL 
Malibu Creek bacteria TMDL 
Ballona Creek Toxic Sediment TMDL 
Marina Del Rey Metals & Organics TMDL 

Region 5 
San Joaquin R~ver Salt & Boron TMDL 
Stockton DWSC DO TMDL 
San Joaquin R. diazinon and chlorpyrifos TMDL 

Region 6 

Approved 
Approved 
Approved 
Approved 
Approved 

Approved 
Approved 
Approved 

- 
9/22/05. 
9/22/05 
9/22/05 
10120105 
111 3/06 

1 111 6/05 
1 111 6/05 
5/2/06 

Imperial Valley drains sediment TMDL 
- 

Region 8 
Prado area streams (bacterial indicators middle Santa 
Ana River) 

Approved 

Approved 

712 1 I05 

511 5/06 

- 
9/22/05 
1 1 I1 6/05 
5/2/06 

Shelter Island Copper TMDL 
Rainbow Creek Nutrient TMDL 
Chollas Creek Metals TMDL 

Number of State Bd. Approvals 15 
Number of State Bd. Remands 2 

Approved 
Approved 
Remanded 



Regional Board actions in FY 05-06 to address TMDLs 
(Workplan bmmitments and other activities) 

Region 1 
I 

1 

Month 
Adopted 

12/05 
6/06 
9/05 
10105 
6/06 
6/06 
9/05 
12/05 
12/05 

- 

TMDL 'I 1 
, I 

Scott River, sediment, temperature 

1 
9 
11 
62 
10 
5 

I # lis\]nps 
addressed 

2 
2 
2 
37 
1 
1 

3 
4 
4 
4 
4 

1 
2 
2 
2 
2 
3 
3 
3 

3 

Notes 

Shasta River, organic ennchment, D.O., temperature 
Tomales Bay pathogen 
Sun Francisco Bay, urban creeks Diaz~non 
Napa River, bacteria 
Sonoma Creek, bacteria 
Sun Luis Obispo Creek, nutrients 
Pajaro River Nutrients 
Pajaro River, s~ltation/sedimentation (including San Benito 
R., Llagas Cr., l d e r  Gulch Cr.) 
Monterey Harbor Lead 

Watsonville Sloughs, pathogen 
Ballona Creek, metals 
Ballona Creek, toxics 
Calleguas Creek historic pest~c~des 
Calleguas Creek, toxic~ty 

4 
4 
4 
5 

5 
5 
5 
6 
6 

6 

6 

6 

7 
7 

8 
8 

8 

8 

1 
2 
4 

3/06 
7/05 

Workplan 

7/05 
7/05 

staff recommending 
de-listing 

7/05 

Marina Del Rey, harbor-back basin metals 
Ballona Creek, cohforrn (49) 
Calleguas Creek, metals (6) 
Cache, Bear & Sulphur Ck.s, and Harley Gulch mercury 
TMDL Project 
Sun Joaquin River, Dlazlnon and Chlorpyrifos 
Clear Lake, nutrient TMDL Project 
Delta diazinon/chlorpyrifos 
Squaw Creek, sediment 
Auroa Canyon Creek, habitat alterations 

Clark Canyon Creek, habitat alterations 

Crowley Lake nutrients 

Rough Creek, habitat alterations 
I 

New River, trash TMDL 
Pa10 Verde Outfall Drain, pathog& TMDL 

Prado Area Streams, pathogen TMDL 
Lake Elsinore Watershed, sediment 

Knickerbocker Cr ., bacteria TMDL 

l ~ i ~   ear Lake Watershed, nutrient TMDL 
9 1 

# listings addressed: 206 

10105 
6/06 
6/06 
10/05 

10105 
6/06 
6/06 
4/06 

6/06 
6/06 

8/05 
8/05 

1 1/05 

4/06 

# TMDLs adoptedladddressed: 29 

# staff de-list recommendations: 4 
Percentage of TMDLs addressed in FY05-06 vs. number of Workplan commitments 85% 

3 
4 
6 
4 

8 
1 
12 
1 

1 
1 

6 

1 

2 

staff recommending 
de-listing 

staff recommending 
de-listing 

staff recommending 
de-listing 

staff recommending 
de-listina 

RB requests 
de-listing 

staff recommending 
de-listing 

addressed through 
enforcement action 



TMDLs Adopted by Regional Boards 
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Cummulative Average Costs per Active Project*: FY 2002-2006 
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Reg ion 

' Active Projects = TMDLs under development, adopted or being implemented 



Average Statewide current year costs per current year TMDL adoption* 

FY 00-01 FY 01-02 FY 02-03 FY 03-04 FY 04-05 FY 05-06 

* Includes State Board costs. 



Completed TMDL's 

Print Date 8/7/2006 



Completed TMDL's 

Print Date 8/7/2006 . 

SB staff and OCC wanted revisions to implementatio 
plan due to no responsible party due to history of 
recalcitrant discharger-currently proposed for 

3 
3 

3 
3 

3 
3 
3 
3 
3 
3 
3 

Morro Bay Pathogens 
San Lorenzo River Sediment 

Clear Creek-Hernandez Reservoir Mercury 
Dairy Creek Dissolved Oxygen 

Los Osos Creek Nutrients 
San Luis Obispo Creek Pathogen 
San Luis Obispo Creek Nutrients 
Pajaro River Siltation/sedimentation 
Pajaro River Nutrients 
Monterey Harbor lead 
Watsonville Slough pathogens 
IListings Addressed 36 
1 i 

f 
10 1 2002 5/03 

5/03 

3/04 
1 2/04 

12/04 
12/04 
9/05 

4 

2 
1 

1 
1 
1 
4 
2 

(2) 
1 

Superfund priority list for mine cleanup. 
Approved by EPA 1/20/2004 
Approved by EPA 2/1 a2004 
Approved by EPA 6/21/2004 Adopted by RB 
Resolution/Order 
Adopted by RB Resolution/Order 
Adopted by RB Resolution/Order Approved by EPA 
3/1/05 
Approved by EPA 9/23/05 

I 

2002 

2003 
2004 

2004 
2004 
2004 

2002 
1 2/05 
12/05 

3/06 

Adopted by RB Resolution/Order 
Staff recommending delisting 
Adopted by RB Order and UAA 



Completed TMDL's 

Print Date 8Rl2006 



Completed TMDL's 

Print Date 8/7/2006 



Completed TMDL's 

Print Date 8/7/2006 

Region 

7 

FY 

2000 

TMDL Project 

Alamo River Sediment 

Date of RB 
Adoption 

610 1 
7 
7 
7 
7 

7 

8 
8 
8 

Number of 
Listings 

1 

Notes 

EPA Approval Date 6/02; Implementation Phase 
10/01 
6/02 
1/05 
6/06 

6/06 

11/91 
1 0198 
10198 

EPA Approval Date 8/02; Implementation Phase 
EPA Approval Date 3/03; Implementation Phase 

Reg. Bd. Resolution R7-2006-0058 recommending 
delisting 

New River Pathogen 
New River Sediment 
Imperial Valley Drains (Niland 2, P, Pumice) Sediment 
Palo Verde Outfall Drain, pathogen 

New River trash 
Listings Addressed 

Santa Ana River Reach 3 Nutrients 
Newport Bay & San Diego Creek Nitrogen 
Newport Bay & San Diego Creek Phosphorus 

Staff recommending delisting 

Reg. Bd. addressed through enforcement action 

State Board remanded for CEQA on 5/2/06 

8 
8 
8 
8 
8 
8 

8 
8 
8 

9 
9 
9 
9 

1 
1 
1 
1 

1 
6 

1 
4 
4 

2001 
2001 
2003 

1991 
1998 
1998 1 

Newport Bay & San Diego Creek Sediment 
Newport Bay & San Diego Creek Fecal Coliforrn 
Newport Bay Watershed Chlorpyrifos 
Newport Bay Watershed Diazinon 
Lake Elsinore Watershed Nutrient TMDL 
Lake Elsinore Watershed Sediment 
Prado Area Streams Pathogen (a.k.a Bacterial Indicators 
for Mlddle Santa Ana R. Watershed Water Bodies) 
Knickerbocker Creek Bacteria 
Big Bear watershed nutrient 
Listings Addressed 

Chollas Creek Diazinon 
Rainbow Creek nutrient 
Shelter Island Yacht Basin Dissolved Copper 
Chollas Creek Metals 
Listings Addressed 

Total Number of Listings Addressed Statewide 

3 
2 
4 
4 
3 

(1) 

6 
1 
2 
34 

1 
2 
1 
4 
8 

528 

1998 1 1 0198 
1998 1 4/99 
2002 
2002 
2004 
2003 

2004 

4/03 
4/03 
12/04 
8/05 

8/05 
11/05 
4/06 

2001 1 6/02 
2004 
2003 
2004 

12/04 
2/05 
6/05 

I 

I 



Percentage of CWA sect. 303(d) listings addressed 
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Number of Projects 
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Quarterly Overdue Report Summary 
July 2005 through June 2006 

* Most regions provided cause of delay information. . 

Print date 8/4/2006 



Detailed Overdue Comittments Report 
July 2005 through June 2006 

Page 1 of 5 

Name 

Not Started 

Not Started 

Not Started 
Not Started 
Not Started 

Notstarted 

Not Started 
Notstarted 
Notstarted 
Delayed 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 
Delayed 

Overdue 

Overdue 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 

Plan 
End Date 

01106 

01/06 

12/05 
12/05 
09/05 

12/05 

12/05 
12/05 
12/05 
12/05 

12/05 

12/05 

12/05 

12/05 

12/05 

12/05 

01/06 
07/05 

12/05 

10105 

12/05 

12/05 

12/05 

12/05 

12/05 

Reg. 

1 

1 

1 
1 
1 

1 

1 
1 
1 
1 

1 

1 

1 

1 

1 

1 

1 
1 

1 

I 

1 

1 

1 

1 

1 

Project Name I IDelivemble Name 

Lower Lost River IFinal Pmject Report 
I 

Task Status Comment 

Task depends on completion of preceding Drafl Technical Report overdue because of staff losses and 
redirection of R1 staff resources by State Board. 
Board adopted ResoMion R1-20044087, TMDL Implementation Policy Statement for Sediment- 
Impaired Waters in the North Coast Region, on Nov. 29,2004 
Task replaced with a regional monitoring strategy. 
Task will be replaced with a regional monitoring strategy for sediment 
Preceding Drafl Technical Report task overdue becuase of staff losses and r e d i i i o n  of R1 staff 
resources by State Board. 
Task will be replaced with a regional monitoring strategy for sediment. 

Task will be replaced wtih a regional monitoring strategy for sediment. 
Task will be replaced with a regional monitoring strategy for sediment 
Task-.MIl be replaced with a regional monitoring strategy for sediment. 
Task delayed because of staff redirection and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (from 
Task delayed because of staff redirection and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (fmm 
Task delayed because of staff redirection and staff losses. Staff assigned to this task r e d i i e d  to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (fmm 
Task delayed because of staff redirection and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (from 
Task delayed because of staff redirection and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (from 
Staff redirection and staff loss. Scott and Shasta TMDLs required signRcantly more staff time than 
expected. Staff redirected from this task. Also, Basin Planning unil staff has been reduced by half (from 
6 to 3) in the last 3 months while the region 
Drafl Regional Sediment Amendment was out for public comment in late 2004. Concems raised in the 
comments on the draft have led to delay in presentation of th!! amendment to the Board. 
Staff reassigned to other tasks: Implementation Policy for Sediment TMDLs. Res. R1-2004-0087. 
Delisting recommendation wiU be considered as part of 2004 Section 303(d) list update. Final action 
date not known. 7/05 date is based on Consent Decree schedule. 
State Board has extended the comment period for the drafl2004-2006 list into 2006. Delay category: 
late reportldeliverable (State Board process delays). 
Response to reviewer in preparation. Comments addressed in DrM Final report completed in May 
2006. 
Task delayed because of staff redirection and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (from 
Task delayed because of staff redirection and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (from 
Task delayed because of staff redirection and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (from 
Task delayed because of staff redirection and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (from 
Task delayed because of staff rediredion and staff losses. Staff assigned to this task redirected to Scott 
and Shasta TMDLs, which have taken significantly more staff effort than anticipated. Also, staff in the 
Basin Planning Unit reduced by half (from 

Plan 
Start Date 

07/05 

01/05 

03/05 
03/05 
02/05 

03/05 

03/05 
03/05 
03/05 
03/05 

03/05 

03/05 

03/05 

03/05 

03/05 

07/02 

01/05 
07/04 

01/05 

05/05 

03/05 

03/05 

03/05 

03/05 

03/05 

Mattole Sediment 

Actual 
Start Date 

- 

- 
- 
- 
- 
- 
- 
- 
- 
- 

- 

- 

- 

- 

- 

07/02 

- 
06/04 

01/05 

05/05 

- 

- 

- 

- 

- 

Final Regulatory Appmval 

Albion Rver Sediment 
Big River Sediment 
Lower Lost River 

Eel River South Fork Sediment 

Monitoring Strategy 
Monitoring Strategy 
Final Technical TMDL Report 

Monitoring Strategy 

Gualala River Sediment 
Middle Fork Eel River 
Noyo River Sediment 
MattoleSediment 

Gualala River Sediment 

Eel River. North Fork Sediment 

Eel River South Fork Sediment 

Big River Sediment 

Albion River Sediment 

Regionwide Basin Plan 
Amendment for Sediment 
Mattole Temperature 
Upper Lost River 

2004 303(d) List Update 

Shasta River 

Van Duren River Sediment 

Trinii River Sediment 

!Monitoring Strategy 
Monitoring Strategy 
Monitoring Strategy 
Workplan 

Workplan 

Woikplan 

Workplan 

Workplan 

Workplan 

Regional Board Appmval 

,Final Regulatory Appmval 
Final Regulatory Appmval 

Comments on State Board 
Produds 
Response to Peer Review 
Comments 
Workplan 

Workplan 

I 
Ten Mile Sediment 

Redwood Creek 

Workplan 

Workplan 

Noyo River Sediment /Workplan 



Detailed Overdue Cornittments Report 
July 2005 through June 2006 

person reduced time-base to 0.5 PY; projed lo 
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Detailed Overdue Comittments Report 
July 2005 through June 2006 

Page 3 of 5 

u 

Reg. 

3 

3 

3 

3 

3 

3 

3 

5 

5 

5 

5 

5 

5 

- 
5 

5 

5 

5 

5 

5 

6 
6 

6 
6 

6 
7 

Name 

Delayed 

Delayed 

Delayed 

Delayed 

~ e l a y e d  

Delayed 

Delayed 

Not Started 

Delayed 

Overdue 

Overdue 
I 
Overdue 

Overdue 

Overdue 

Overdue 

Delayed 

Delayed 

Delayed 

Delayed 

Not Started 
Delayed 

Delayed 
Delayed 

Delayed 
Delayed 

Project Name IDeliverabk Name 

Aptos and Valencia Creeks 
Sediment 
Program and Project Management 

Pmgram and Project Management 

Schwan Lake PathOgenS 

Task Status Comment 

Staff Loss lead staff transferred out of TMDL program in August 2005. New person started in Feb. 
2006. Anticipate fmishing this task by 6/06 
Contract processing Delay- still waiting for contract execution even though contract docs submitted in 
summer 2005. 

Earlier Dependant Deliverable- this work was contingent on receiving results of a contact by Dec 2005 
that isn't exeaned as of Feb. 2006. 
Staff Loss original project lead person lefl agency Jan. 2005; not reassigned because another staff 
person reduced time-base to 0.5 PY; project low priority so may not assign unless get hiring authority to 
fill a half-time position. 
Other- delayed finalizing Project Report until TetraTech nutrient endpoint study completed, which was 
March 2006 
Staff Loss- original project lead person I& agency Jan. 2005; not reassigned because another staff 
person reduced time-base to 0.5 PY; diiffrwlt to get hiring authority to baMU 0.5 PY. 
When workplan developed. RB3 assumed that this delist proposal would have been presented to SB by 
12/04 for update of 2004 303(d) List Update; RB3 submitted proposal to SB June 2004; SB staff plans to 
present to SB in May 2005. 
Work has not started on this task 

No staff is available to work on this project. 

Pathogen TMDL wiU be completed FY06107. Dissolved Oxygen TMDL wiU be cwnpleted after Pathogen 
TMDL is mpIeted. 
Workshopslmeetings with stakeholders for Pathogen TMDL will be o a r  in PI 06/07. 

This has been completed for the pathogen TMDL.. 

Preliminary draft Pathogen TMDL completed. Dissolved Oxygen TMDL will be completed over next 
fiscal year. 
lntemal draft of Delta report completed. San Joaquin River and revised Saaamento River watershed 
reports have not been written. 

lntemal drafl report started. GIS mapping of waterways completed. 

Funding is not yet available for this task. 

Board Continuation (State Board) of hearing and late approval of downstream salt TMDL by State Board 

Delayed : reduction in TMDL funds; shifl to 06/07 

Delayed pending completion of TMDL report. Reduction in TMDL funds; sh'ff to 06/07 

Direction change 
Additional impairment assessment needed. Tetra Tech did not assess week. 

Fish tissue sampling completed - report forthcoming 
Additional analysis needed. 

Dict ion change 
~ e ~ i o n a l ~ o a r d  management requested staff to reschedule the hearing for this TMDL for November 
2006 due to requests of several stakeholders and to address public comments 

Plan 
End Date 

02/06 

12/05 

12/05 

06/06 

12/05 

04/06 

12/05 

06/06 

06/06 

06/06 

06/06 
I 

02/06 

09/05 

01/06 

04/06 

10105 

12/05 

02/06 

04/06 

06/06 
12\05 

12/05 
06/06 

06/06 
04/06 

Final Project Report 

Report recommmending new 
projects- supporting 
documentation 
Report Recornmending New 
Pmjeds 
Final Preliminary Project Report 

Plan 
Start Date 

07/05 

07/05 

07/05 

04/06 

07/05 

09/04 

07/04 

07/05 

07/05 

05/06 

07/05 
I 

10105 

08/05 

07/05 

I 
01/06 

11/04 

10105 

12/05 

02/06 

04/06 
07/05 

08/05 
01/06 

03/06 
01/06 

Chorro Creek ~ytrients and Regional Board Action 
-- - -  1 Dissolved Oxygen 

Actual 
Start Date 

- 
- 

07/05 

- 

--- -- 

-' - 

09/04 

1 - 

- 

07/05 

01/06 

07/05 
I 

10105 

08/05 

07/05 

I 
04/06 

- 

12/05 

- 

- 

- 
07/05 

08/05 
- 

- 
- 

Schwan Lake Pathogens 

Morro Bay Metals 

Data Analysis Report 

Regional Board Order 

San Joaquin River Salt and Boron 

Delta Dissolved Oxygen 1 Organic 
Enrichment 
Stockon Area Sloughs and Rivers 

Stockon Area Sloughs and Rivers 
, 
Stockon Area Sloughs and Rivers 

Stockon Area Sklughs and Rivers 

Sacramento and San Joaquin 
Pesticides Basin Plan Amendment 
and TMDLs 
Sacramento and San Joaquin 
Pesticides Basin Plan Amendment 
and TMDLs 
Sacramento Watershed Modeling 

San Joaquin River EC and Boron 
Upstream of Starrislaus 
Confluence 
Sari Joaqum River EC and Boron 
Upstream of Stanislaus 
Contluence 
San Joaquin River EC and Boron 
Upstream of Stanislaus 
Confluence 
Truckee River Sediment 
Hot Springs Canyon Creek 
Sediment - 
Donner Lake PCBs 
Monitor Creek 

Gray Creek 
Coachella Valley Storm Channel 

I 
I 
Progress Report 

Project Plan ' 

Draft TMDL Report 

Draft TMDL Report 

Monitoring Plan 

Draft TMDL Report 

lntemal Draft Report 

Internal Draft Report 

Pesticide and Sediment fate & 
transport modules 
Draft Report 

Draft Report 

Regional Board Workshop 

Agendas. Minutes 
Watershed Assessment wmelist 
Proposal 
Data Analysis Report 
Certify Regulatory Action by 
Others 
Regional Board Order 
/Regional Board ~cti&- 

Pathogen TMDL 1 
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Actual 
Start Date 

04/06 

06/05 

- 
- 

07/05 

09/05 

09/04 

05/05 

08/05 

09/04 

09/04 

05/05 - 
- 

- 

- 

- 

- 

- 

02/06 

- 
- 

- 
, 

- 

Reg. 

7 

' 8 

8 
8 
8 

8 

8 

6 

8 

8 

6 

. 
8 
8 

9 

9 

9 

9 

9 

9 

9 

9 
9 

9 

9 

Task Status Comment 

Public review and comments extended from May 19 to June 2.2006. Regional Board management 
requested staff to reschedule the hearing for this TMDL for November 2006 due to requests of several 
stakeholders and to address public comments. 
Delayed due to staff redirection 

Delayed due to staff rediredion and staff loss. 
Delayed due to staff rediredion and staff loss. 
Delayed due to delay in receipt of certified transcript Antiapated date oftmpmital of admin record - 
7/30/2006 
Eariier dependent deliverable. BBMWD has Prop 13 grant to condud beneficial use assessment. Grant 
due to end 3/31/2007. Data collection was delayed pending approval of QAPP. Contractor and RB staff 
are seeking grant extension to allow 1 year of DO dat 
Earlier Dependent Delieverable. As of 6/30/06, Dept of Fish and Game has not submitted fish tissue 
data. 
Staff is finalizing TMDL report. 

RB NPS staff is in the process of developing proposed strategy for addressing WDRs or waivers of 
WDRs for ag and forest d i iarges.  
Draft final report submitted. awaiting review of final comments 

Draft final report submitted, awaiting review of final comments 

Pmhibiion BPA adoption date - tenM~ely August 2006. 
Earlier dependent dihrerable. Because the Fish and Game data report is delayed, this task will be camed 
over to FY 06-07. 
Due date 05/06. Board continuation - City of San Diego challenged adequacy of CEQA document State 
Board staff is reviewing challenge. 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly from bird sources and do not pose a health risk to humans. Pmjed is delayed 
whie we re-scope the pmjed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
bacteria loads are mostly from bird sources and do not pose a health risk to humans. Projed is delayed 
while we re-scope the projed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly from bird sources and do not pose a health risk to humans. Project is delayed 
while we re-scope the pmjed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study Mich indicate the dry weather 
baderia loads are mostly fmm bird sources and do not pose a health risk to humans. Pmjed is delayed 
while we re-smpe the pmjed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly from bird sources and do not pose a health risk to humans. Pmjed is delayed 
whie we re-scope the pmjed to look at wet weath 
Due date 03/06. Staff Redireded. Peer Review Delay - comments from reviewer one month late. 

Navy delays. Assigned R9 staff to higher priority pmjects. 
Projed delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly fmm bird sources and do not pose a health risk to humans. Pmjed is delayed 
while we *scope the pmjed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly from bird sources and do not pose a health risk to humans. Pmjed is delayed 
while we re-scope the pmjed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
bacteria loads are mostly from bird sources and do not pose a health risk to humans. Pmjed is delayed 
while we re-scope the pmjed to look at wet weath 

Name 

Overdue 

Delayed 

Delayed 
Delayed 
Delayed 

Delayed 

Delayed 

Delayed 

Overdue 

Overdue 

Overdue 

Delayed 
Delayed 

'Pmject Name /Deliverable Name 

I 
Coacheb Valley Storm Channel /Response to Public Comments 
Pathogen TMDL I 

I 

Plan 
End Date 

12105 

06/06 

12/05 
01/06 
11/05 

04/06 

03/06 

07/05 

04/06 

06/06 

06/06 

12/05 
06/06 

Lake Elsinore Towidty TMDL 

Plan 
Start Date 

09/05 

04/06 

07/05 
10105 
10/05 

09/05 

09/04 

05/05 

1WO5 

10103 

10103 

05/05 
03/06 

Draft BP amendment Staff 
Report 

02/06 

07/04 

07/05 

07/05 

07/05 

10/05 

10105 

07/05 
04/06 

04/06 

04/06 

Not Started 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 

Overdue 

Delayed 
Delayed 

Delayed 

Delayed 

Canyon Lake Baderia TMDL 
Canyon Lake Baderia TMDL 
Big Bear Lake Watershed Nutrient 
TMDL 
Big Bear Lake Tributaries Nutrient 
TMDLs 

Big Bear Lake Watershed Metals 
TMDL 
Canyon Lake Baderia TMDL 

Lake Elsinore Watershed Nuirient 
TMDL 
Newport Bay Watershed 
DiionlChlwpyriros TMDLs 

03/06 

07/05 

03/06 

03/06 

03/06 

03/06 

03/06 

11/05 
06/06 

06/06 

06/06 

Regional Board Adion 
Administrative Record 
Admin? Record 

Data Analysis Report 

Data Analysis Report 

Peer Renew Request Submitted 
to State Board 
TMDL Task I -Establish New 
WDRs 
.Final Water Quality Report 

Newport Bay Watenhed icontrad Progress Report 
Diazinon/Chlorpyrifos TMDLs 
Canyon Lake Bacteria TMDL 
Big Bear Lake Watershed Metals 
TMDL 
Cholhs Creek Metals 

Bacteria TMDL for Mission Bay 

Baderia TMDL for Mission Bay 

Baderia TMDL for Mission Bay 

Bacteria TMDL for Mission Bay 

Baderia TMDL for Mission Bay 

Baderia TMDL for San Diego Bay 
and Dana Point Harkor Shorelines 
(and Tecolote Creek) 

Submarine Base 
Bacteria TMDL for Mission Bay 

Baderia TMDL for Mission Bay 

Baderia TMDL for Mission Bay 

1 
Quail Valley Pmhibiion 
Data Analysis Report 

USEPA Appmval 

Peer Review Transmittal 
-Package 

Draft CEQAIEnvironm. Analysis 
Report 

Draft BP Amendment and 
Resolution 

Draft TMDL Projed Report 

Response to Peer Renew 
Comments Document 

Response to Peer Review 
Comments Document 

Data Analysis Repod 
Regional Board Adopts 
Resolution Amending Basin Plan 

Response to Public Comments 
Document 

DraR Final Project Report 
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Reg. 

9 

9 

9 

9 

9 

9 

9 

9 
9 

Name 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 

Delayed 
Delayed 

Project Name /Deliverable Name 

j 
Baderia TMDL for Mission Bay Regional Board Hearing I 
Baderiab-- ----7 - 

I 

Plan 
End Date 

04/06 

05/06 

03/06 

03/06 

03/06 

07/05 

12/05 

06/06 
12/05 

Bacteria TMDL for Mission Bay 

Bacteria TMDL for Mission Bay 

Formal Public Review of Draft 
TMDL Pmjed Report 

Draft Implementation Plan 

Plan 
Start Date 

04/06 

04/06 

07/05 

07/05 

07/05 

05/05 

, 08/05 

07/05 
08/05 

I 
1 

Bacteria TMDL for Mission Bay 'Draft Economics Analysis 
I R e W  

Actual 
Start Date 

Bacteria TMDL for Mission Bay 

Comnado Bridge 

24th Street Marine Terminal 
24th Street Marine Terminal 

Task Status Comment 

Workshop 

I 
Contact Potential Responsible 
Parties 
Stakeholder Phn 
Contact Potential Responsible 
Parties 

- 

- 

- 

- 

- 

- 

- 
- 
- 

Pmject delayed due to recent source study and epidemiological study which indicate the dry weather 
bacteria loads are mostly from bird sources and do not pose a health risk to humans. Pmjed is delayed 
while we re-scope the pmjed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly from bird sources and do not pose a health risk to humans. Pmjed is delayed 
while we re-smpe the project to look at wet weath 
Project delayed due to recent source study and epidemiological study which indicate the dry weather 
bacteria loads are mostly from bird sources and do not pose a health risk to humans. Projed is delayed 
while we re-scope the projed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly from bi sources and do not pose a health risk to humans. Pmjed is delayed 
while we re-scope the projed to look at wet weath 
Project delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly from bird sources and do not pose a health risk to humans. Pmjed is delayed 
while we re-scope the pmjed to look at wet weath 
Pmjed delayed due to recent source study and epidemiological study which indicate the dry weather 
baderia loads are mostly from bird sources and do not pose a health risk to humans. Pmjed is delayed 
while we re-scope the projed to look at wet weath 
Insufficient resources (PYs) in M 04/05. 

Insufficient resources (PYs) in FY 04/05. 
Insufficient resources (PYs),in M 04/05. 


